

Bond Construction Update

May 12, 2026

Construction In Progress

Central High School

- Project goals: Create a learning environment that is comfortable, easy to use and flexible to foster opportunities for growth and creativity. Spaces for on-time collaboration, technology integration, capitalize on student talents, and welcoming and comfortable.
- Construction period: June 2025 - September 2027 with 9 phases

New Aquatic Center

- Project goals: Create a state of the art aquatic facility with a competition pool and a recreation pool allowing for large and small scale events
- Construction period: February 2026 - July 2028

Northern High Athletics Baseball/Softball Fields

- Project goals: Relocate softball field and turf both fields to create a complex-like environment This project also adds much needed parking where the current softball field is located
- Construction period: Early 2026 - Spring 2027

Construction In Progress

Eastern High Athletics Auxiliary Turf Field

- Project goals: Establish an auxiliary turf field to accommodate our athletic opportunities and create parity among our high schools
- Construction period: May 2026 - January 2027

Technology

- Structured cabling
- Door access control
- Firewall

Construction Approved & Starting Soon

Northern Hills Middle

- Project goals: Augment the facility to reflect the culture of the school by connecting to nature, community engagement through collaborative spaces, student-centered learning spaces, and spaces to celebrate learning
- Construction period: June 2026 - June 2028

Ada Elementary Learning Environment

- Project goals: Make learning visible through extending classroom entries, expanding use of large group spaces, and creating collaborative learning opportunities. Create a more efficient office environment with better entrance sight lines.
- Construction period: June 2026 - September 2028

Meadow Brook Elementary Learning Environment

- Project goals: Make learning visible through extending classroom entries, creating collaborative learning opportunities, creation of a STEAM classroom, and more efficient use of spaces.
- Construction period: June 2026 - September 2028

Construction Approved & Starting Soon

Central High Athletics Baseball/Softball Fields

- Project goal: Turf both fields
- Construction period: June 2026 - January 2027

Technology

- Classroom audio replacement (elementary) - summer 2026

Design in Progress

Northern High Learning Environment

- Remainder of building
- Design through June 2026
- Construction begins April 2027 and ends June 2029

Current Community & Aquatics Center

- Design September/October 2025 through August 2026
- Construction begins after completion of new aquatic center

Central High Tennis Court Expansion

- Expand to add four additional courts
- Design through fall 2026
- Construction begins April or June 2027

Knapp Forest Elementary Learning Environment

- Design begins April 2026
- Construction period August 2027 - November 2029

On the Horizon

Technology

- Administrators' device replacement - late summer/early fall 2026
- Copier replacement - late summer/early fall 2026

Eastern Middle/High Learning Environment

- Design begins May 2026
- Construction period April 2028 - June 2030

Goodwillie Environmental

- Design begins December 2026
- Construction period June 2028 - June 2029

Bond Construction Update

May 12, 2026